

Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story Points)

Project: Freelancer Web Application (MERN Stack)

Date	10 April 2026
Team ID	Your Team ID
Project Name	Freelancer Web Application
Maximum Marks	5 Marks

Product Backlog & Sprint Planning

Sprint	Epic	USN	User Story	Story Points	Priority	Team
Sprint-1	Registration	USN-1	User can register using email/password	2	High	Team A
Sprint-1	Registration	USN-2	User gets email confirmation	1	High	Team A
Sprint-1	Login	USN-3	User login with credentials	1	High	Team A
Sprint-2	Profile	USN-4	Create/update profile	3	High	Team B
Sprint-2	Jobs	USN-5	View job listings	2	High	Team B
Sprint-2	Jobs	USN-6	Post job (client)	3	High	Team B
Sprint-3	Bidding	USN-7	Apply for job	3	High	Team C
Sprint-3	Chat	USN-8	Real-time chat	5	Medium	Team C
Sprint-3	Payment	USN-9	Payment integration	5	High	Team C

Project Tracker, Velocity & Burndown

Sprint	Total SP	Duration	Start Date	End Date	Completed SP	Release Date
Sprint-1	10	5 Days	01 Apr	05 Apr	10	05 Apr
Sprint-2	10	5 Days	06 Apr	10 Apr	9	10 Apr
Sprint-3	13	5 Days	11 Apr	15 Apr		

Velocity Calculation

Total Story Points = 10 + 10 + 13 = 33

Number of Sprints = 3

Velocity = 33 / 3 = 11 Story Points per Sprint

Burndown Chart Explanation

A burndown chart shows remaining work vs time. It helps track progress in Agile projects.

Application to Freelancer Project:

- Sprint 1 completes authentication features
- Sprint 2 completes job & profile modules
- Sprint 3 completes chat, payment, deployment

Conclusion

This planning ensures structured development using Agile methodology for the Freelancer MERN project.