

Project Planning Logic

Project: Freelancer Web Application (MERN Stack)

Introduction

Planning logic in Agile development defines how work is divided into epics, user stories, and sprints. It helps teams estimate effort, manage workload, and deliver features incrementally.

Key Concepts

- Sprint: Fixed time period to complete tasks
- Epic: Large feature broken into smaller stories
- User Story: Small task representing functionality
- Story Points: Effort estimation using Fibonacci series (1,2,3,5)

Sprint 1

Epic	User Story	Description	Story Points
User Authentication	USN1	User Registration	2
User Authentication	USN2	User Login	2
Profile Management	USN3	Create Profile	3
Profile Management	USN4	Update Profile	3
Job Module	USN5	View Jobs	2

Total Story Points (Sprint 1) = 12

Sprint 2

Epic	User Story	Description	Story Points
Job Management	USN6	Post Job	3
Bidding System	USN7	Apply for Job	3
Bidding System	USN8	View Proposals	2
Messaging	USN9	Chat System	5
Payment	USN10	Payment Integration	5

Total Story Points (Sprint 2) = 18

Sprint 3

Epic	User Story	Description	Story Points
Review System	USN11	Add Review	2
Admin Panel	USN12	Manage Users	3
Admin Panel	USN13	Monitor Activity	3
UI/UX	USN14	Improve Design	3
Deployment	USN15	Deploy Application	5

Total Story Points (Sprint 3) = 16

Velocity Calculation

Total Story Points = 12 + 18 + 16 = 46

Number of Sprints = 3

Velocity = $46 / 3 \approx 15$ Story Points per Sprint

Conclusion

Planning logic helps in organizing development efficiently. The Freelancer MERN project is divided into manageable sprints ensuring timely delivery and scalability.